

## ANNEX I – Dissemination Action Plan

	2013/2014											
	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
Result available				Research and analysis phase report				Report: Variables and indicators for product lifecycles in VET- final version				
				Public call for tender for PLM software development				Technical and functional specification document- final version				
Dissemination instruments			Facebook Page			Q-PLM Posters		Q-PLM Newsletter 1				
			Q-PLM Website			Q-PLM Flyers		Email Alert 1				
Exploitation				Stakeholder analysis - research phase		Exploitation strategy	Stakeholder analysis report					
Administrative issues			Dissemination Templates	Dissemination strategy				National dissemination reports				
	2014/2015											
	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
Result available			Pilot phase									Product lifecycle management for VET providers- final version
							Pilot and testing phase report					Product lifecycle management for VET providers handbook- final version
Dissemination instruments			Q-PLM Newsletter 2			Q-PLM Newsletter 3					Q-PLM Newsletter 4	
			Email Alert 2			Email Alert 3					Email Alert 4	
Exploitation									Final conference	Sustainability strategy		Q-PLM Intellectual Property Rights
Administrative issues	National dissemination reports					National dissemination reports						National dissemination reports